



PROGRAMUL DE COOPERARE ELVEȚIANO-ROMÂN
SWISS-ROMANIAN COOPERATION PROGRAMME

Activities Schedule –Diversis Workshop

07.2013-06.2015

| Divison on quarter* | AN 1 | | | | AN 2 | | | |
|---|------|---|---|---|------|---|---|---|
| | 1 | 2 | 3 | 4 | 1 | 2 | 3 | 4 |
| Activity 1. Locally informing and promoting activities of the project | ■ | | | | | | | |
| Activity 2. Selection of beneficiaries | ■ | | | | | | | |
| Activity 3. Technical assistance and know-how with the Swiss partner Stiftung Wendepunkt- visit to Switzerland 4 persons from the project-team and 3 beneficiaries | ■ | | | | | | | |
| Activity 4. Legal establishment of the social enterprise: Atelier Diversis | ■ | ■ | | | | | | |
| Activity 5. To draw up a market study and a business plan for the area of activity that will enable Diversis workshop. | | ■ | ■ | | | | | |
| Activity 6 The fitting of the sewing workshop, using insulated timber(renovated space, utilated as tailoring workshop) | | ■ | | | | | | |
| Activity 7: Acquisition | | | | | | | | |
| Activity 7.1 Acquisition of the necessary equipment for the tehnologic process: industrial sewing machines, ironing board, etc | | | ■ | | | | | |
| Activity 7.3 Contracting a company in order to create a website for this program | | | | | ■ | | | |
| Activity 8: Vocational training in tailoring of the beneficiaries | | | | | | | | |
| Activity 8.1 Contracting a training company | | ■ | | | | | | |
| Activity 8.2 Training activities | | ■ | ■ | | | | | |
| Activity 9. Hiring workers with labour contract for the workshop | | | | | ■ | | | |
| Activity 10. Counseling, rehabilitation, in order to solve daily problems | ■ | ■ | ■ | ■ | ■ | ■ | ■ | ■ |
| Activity 11. Launching of the producing and marketing activities, in conformity with the business plan, | | | | | ■ | ■ | ■ | ■ |

www.pentrucopiiabandonati.ro



wendepunkt
sozialunternehmung



PROGRAMUL DE COOPERARE ELVEȚIANO-ROMÂN
SWISS-ROMANIAN COOPERATION PROGRAMME

| | | | | | | | |
|--|--|--|--|--|--|--|--|
| Activity 12. Implementing innovative solutions and training programs and training adapted to context and personal development seminars by experts Venein zur Unterstützung Swiss partner in Kinder Verlassener Romänien(for the project-team and for minimum 17 employees/volunteers of the solicitant organization, for 1 strategy for organizational development for 5-10 years | | | | | | | |
| Activity 13. Specialized technical and periodical assistance for socio-economic activities of Diversis Workshop, from the partner Wendepunkt visits in Romania from the swiss partner for technical assistance | | | | | | | |
| Activity 14 Evaluation of the project results | | | | | | | |
| Activity 15. Periodic report of the project results to the sponsors | | | | | | | |
| Indicator 16: Dissemination of project results-1000 flyers and 500 anual reports with presentation of the activities and the results of the project but also the services offered by the solicitant organization ,meetings, workshops, for spreading the good practice experience and for transferring know how in the local ONG-network | | | | | | | |